COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2017

ESTI MATE SUMVARY 19:11: 14
CONTI D: C19495A ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 19495A- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 199.5 DAYS TI ME ALLOW 200 WORK DAYS
US 50 MP 121.5 TO 123.1 I N GUNNI SON COUNTY PERCENT TIME  99.75 ORI G TI ME ALLON 180 WORK DAYS
PRQIECT NO NHPP0502- 072
US 50 BLUE CREEK RECONSTRUCTI ON
NAVE OF ROAD:
PROQJECT COUNTI ES: GUNNI SON
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 11/ 27/ 2017 DATE TI ME STARTED 06/ 01/2016
7353 S. EAGLE STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 06/ 01/ 2016
DATE AWARDED 04/ 01/ 2016 DATE TI ME STOPPED 11/27/2017
DATE CONTRACT EXECUTED 04/ 21/ 2016 DATE ACCEPTED 11/ 27/ 2017
CENTENNI AL CO 80112-42:(303) 627- 2600 DATE NOTI CE TO PROCEED 06/ 01/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 13, 203, 134. 81 PARTI Cl PATI NG $  13,203,134.81 $ 991, 490. 57
AWARD PRQIECT AMT: $ 11,809, 211. 90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 13, 203, 134. 81 991, 490. 57
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0.00 -2,728.96
GROSS EARNI NGS 13, 203, 134. 81 988, 761. 61
TOTAL CLAI VB $ 0.00 RETAI NAGE -177,138.18 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 13, 025, 996. 63 988, 761. 61
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 13, 025, 996. 63 988, 761. 61
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 988, 761. 61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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19495A- BI D
NHPP0502- 072

C earing and G ubbing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

1. 000
LS
1, 000, 000. 00000

Renoval of Headwal | 8. 000
EACH
510. 00000
Renoval of Pipe 17. 000
EACH
2, 000. 00000
*Renoval of Delineator 32. 000
EACH
7.50000
*Renoval of Asphalt Mat (Pl aning) 0. 000
Sy
13. 00000
*Renoval of Pavenent Marking 2,733. 000
SF
4.00000
Renoval of Portions of Present Structure (Special) 286. 000
Sy
12. 00000
*Renoval of Gound Sign 7.000
EACH
130. 00000
*Renoval of Sign Panel 2.000
EACH
27.00000
*Renoval of Fence 11, 357. 000
LF
0. 80000
*Renoval of Quardrail Type 3 1, 428. 000
LF

5. 50000

PREV QTY/
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QY TO DATE
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11, 147. 000
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Page 2
ESTI MATE RUN 12/ 21/ 2017

19: 11: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 000, 000. 00
0. 00
4, 080. 00
0. 00
34, 000. 00
0. 00
240. 00
0. 00
0. 00
0. 00
10, 932. 00
0. 00
3,432. 00
780. 00
910. 00
0. 00
54. 00
168. 00
9, 085. 60
0. 00
7, 854. 00



CONTI D C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19495A- BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
600. 00000 4. 000 2,400. 00
0065 202- 04004 Plug Culvert (Special) 3. 000 3. 000
EACH 0. 000 0. 00
3, 500. 00000 3. 000 10, 500. 00
0070 203- 00060 *Enbankment Material (Conplete In Place) 64, 354. 000 61, 136. 000
cY 3,218. 000 40, 225. 00
12. 50000 64, 354. 000 804, 425. 00
0075 203-00100 Mick Excavation 5,217. 000 5,217. 000
CY 0. 000 0. 00
20. 00000 5,217. 000 104, 340. 00
0080 203-00400 *Rock Excavation 3, 875. 000 3, 875. 000
CY 0. 000 0. 00
12. 00000 3, 875. 000 46, 500. 00
0085 203-01100 Proof Rolling 10. 000 10. 000
HOUR 0. 000 0. 00
110. 00000 10. 000 1, 100. 00
0090 203-01510 Backhoe 93. 000 15. 000
HOUR 78. 000 14, 040. 00
180. 00000 93. 000 16, 740. 00
0095 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0100 203-01590 Front End Loader (Rubber Tire) 97. 000 14. 000
HOUR 83. 000 14, 110. 00
170. 00000 97. 000 16, 490. 00
0105 203-01597 Pot hol i ng 18. 500 18. 500
HOUR 0. 000 0. 00
250. 00000 18. 500 4,625. 00
0110 206- 00000 Structure Excavation 4, 542. 000 4,542.000
CY 0. 000 0. 00

14. 00000 4,542. 000 63, 588. 00



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19495A- Bl D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00065 Structure Backfill (FlowFill) 510. 000 510. 000
CY 0. 000 0. 00
220. 00000 510. 000 112, 200. 00
0120 206- 00510 Filter Material (dass A 14. 000 14. 000
CY 0. 000 0. 00
120. 00000 14. 000 1, 680. 00
0125 208-00002  Erosion Log Type 1 (12 Inch) 5, 375. 000 5, 375. 000
LF 0. 000 0. 00
3. 60000 5, 375. 000 19, 350. 00
0130 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0133 208-00033 Sedi nent Trap 1. 000 1. 000
EACH 0. 000 0. 00
2,542. 00000 1. 000 2,542.00
0135 208- 00035 Aggr egat e Bag 168. 000 168. 000
LF 0. 000 0. 00
3.20000 168. 000 537. 60
0140 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0145 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 307. 000 263. 000
HOUR 44. 000 1, 452. 00
33. 00000 307. 000 10, 131. 00
0155 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 65. 000 65. 000
HOUR 0. 000 0. 00
90. 00000 65. 000 5, 850. 00
0160 208-00206 Erosi on Control Supervisor 258. 000 253. 000
DAY 5. 000 200. 00
40. 00000 258. 000 10, 320. 00



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19495A-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 209- 00600 Dust Palliative (Magnesium Chloride) 5, 000. 000 5, 000. 000
GAL 0. 000 0. 00
0. 70000 5, 000. 000 3, 500. 00
0170 210-00810 *Reset Ground Sign 8. 000 0. 000
EACH 8. 000 1, 840. 00
230. 00000 8. 000 1, 840. 00
0175 210-00815 *Reset Sign Panel 6. 000 0. 000
EACH 6. 000 156. 00
26. 00000 6. 000 156. 00
0180 212-00006 Seedi ng (Native) 14. 100 9. 500
ACRE 4. 600 3, 266. 00
710. 00000 14. 100 10, 011. 00
0185 212-00032 Soi | Condi tioning 14. 100 9. 500
ACRE 4. 600 2,254.00
490. 00000 14. 100 6, 909. 00
0190 213-00012 Spray-on Ml ch Bl anket 4.200 3. 200
ACRE 1. 000 3, 800. 00
3, 800. 00000 4.200 15, 960. 00
0195 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 39, 546. 000 44, 214. 000
d ass
SY -4, 668. 000 -7,002.00
1. 50000 39, 546. 000 59, 319. 00
0200 240-00001 *WIdlife Biologist 5. 000 5. 000
DAY 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0205 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0. 00
0210 304- 01005 Aggregate Base Course (C ass 1) 20, 652. 000 20, 652. 000
CY 0. 000 0. 00
37. 00000 20, 652. 000 764, 124. 00
0210 MATERI AL ALLOMANCE Aggr, ABC CL 1 0. 000
CY 0. 000 0. 00
37. 00000 0. 000 0. 00



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19495A- Bl D ESTI MATE RUN
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 MATERI AL ALLOMNCE Reversal of Previous O oseout 0. 000
CY 0. 000 0. 00
37. 00000 0. 000 0. 00
0215 304- 03005 Aggregate Base Course (C ass 3) 1, 875. 000 1, 875. 000
CY 0. 000 0. 00
37. 00000 1, 875. 000 69, 375. 00
0220 304- 06007 Aggregate Base Course (C ass 6) 7, 985. 000 7,985. 000
CY 0. 000 0. 00
42. 00000 7,985. 000 335, 370. 00
0220 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
CY 0. 000 0. 00
42. 00000 0. 000 0. 00
0225 403-00721  *Hot Mx Asphalt (Patching) (Asphalt) 263. 660 263. 660
SY 0. 000 0. 00
130. 00000 263. 660 34, 275. 80
0230 403-34701 *Hot M x Asphalt (Gading SX) (75) 11, 278. 170 11, 278. 170
TON 0. 000 0. 00
91. 00000 11, 278. 170 1, 026, 313. 47
0235 411- 03352 *Asphalt Cerent Perfornance G ade (PG 58-28) 399. 350 399. 350
TON 0. 000 0. 00
370. 00000 399. 350 147, 759. 50
0240 411- 03355 *Asphal t Cerent Perfornmance G ade (PG 58-34) 324. 340 324. 340
TON 0. 000 0. 00
460. 00000 324. 340 149, 196. 40
0245 411-10255 *Enul sified Asphalt (Sl ow Setting) 1, 800. 000 1, 800. 000
GAL 0. 000 0. 00
5. 00000 1, 800. 000 9, 000. 00
0250 411-10300 *Enmul sified Asphalt (Prime Coat) 0. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0255 420- 00112 Geotextile (Drainage) (dass 1) 0. 000 10, 240. 000
SY -10, 240. 000 -71, 680. 00
7.00000 0. 000 0. 00



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19495A- Bl D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 420-00114 Ceotextile (Drainage) (dass 3) 0. 000 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0. 00
0265 506-00212 Riprap (12 Inch) 35. 000 35. 000
CY 0. 000 0. 00
120. 00000 35. 000 4, 200. 00
0270 506-00218 Riprap (18 Inch) 741. 000 741. 000
CY 0. 000 0. 00
80. 00000 741. 000 59, 280. 00
0275 601- 03000 *Concrete O ass D 18. 300 18. 300
CY 0. 000 0. 00
320. 00000 18. 300 5, 856. 00
0280 604- 00505 Inlet Type D (5 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
4, 500. 00000 9. 000 40, 500. 00
0285 604- 13005 Inlet Type 13 (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0290 604-13010 Inlet Type 13 (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0295 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0300 605- 00040 4 Inch Perforated Pipe Underdrain 12. 000 12. 000
LF 0. 000 0. 00
25. 00000 12. 000 300. 00
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 550. 000 2, 550. 000
LF 0. 000 0. 00
37. 00000 2, 550. 000 94, 350. 00
0305 MATERI AL ALLOWANCE Guardrai| Type 3 (6-3) 0. 000
LF 0. 000 0. 00
13. 05741 0. 000 0. 00



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19495A- Bl D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 606-00740 Cuardrail Type 7 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0315 606- 01320 *End Anchorage Type 3B 0. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0315 MATERI AL ALLOMANCE End Anchor Type 3B 2.000
EACH -2.000 -118. 90
59. 45000 0. 000 0. 00
0320 606- 01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0320 MATERI AL ALLOMANCE End Anchor Type 3D 2.000
EACH -2.000 -908. 16
454. 08000 0. 000 0. 00
0325 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0325 MATERI AL ALLOMNCE Transition Type Type 3G 2.000
EACH -2.000 -1,701.90
850. 95000 0. 000 0. 00
0330 607-00005 *End Post 12. 000 12. 000
EACH 0. 000 0. 00
260. 00000 12. 000 3,120. 00
0335 607-00010 *Corner and Line Brace Post 44. 000 41.000
EACH 3. 000 780. 00
260. 00000 44. 000 11, 440. 00
0340 607-01000 *Fence Barbed Wre with Metal Posts 4, 478. 000 4,101. 000
LF 377.000 980. 20
2. 60000 4,478. 000 11, 642. 80
0345 607-11200  *Fence Conbination Wre Wth Metal Posts 5,971. 000 5,971. 000
LF 0. 000 0. 00
2.80000 5,971. 000 16, 718. 80



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19495A-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0350 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.10000 0. 000 0. 00
0355 607-60120 *20 Foot Cate 1. 000 1. 000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0360 612-00001  *Delineator (Type I) 55. 000 0. 000
EACH 55. 000 1, 430. 00
26. 00000 55. 000 1, 430. 00
0365 612-00002 *Del i neator (Type I1) 3. 000 0. 000
EACH 3. 000 84. 00
28. 00000 3. 000 84. 00
0370 612-00003  *Delineator (Type I11) 33.000 0. 000
EACH 33. 000 1, 023. 00
31. 00000 33. 000 1, 023. 00
0375 614-00011 *Sign Panel (Qass I) 61. 000 0. 000
SF 61. 000 976. 00
16. 00000 61. 000 976. 00
0380 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 60. 000 0. 000
LF 60. 000 720. 00
12. 00000 60. 000 720. 00
0385 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 5. 000 0. 000
EACH 5. 000 1, 150. 00
230. 00000 5. 000 1, 150. 00
0390 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 1. 000 0. 000
EACH 1. 000 3, 600. 00
3, 600. 00000 1. 000 3, 600. 00
0395 621-00450 *Det our Pavenent 2,949. 000 2,949. 000
SY 0. 000 0. 00
47. 00000 2,949. 000 138, 603. 00
0400 624-29019 18 Inch Drainage Pipe (Cass 9) (Conplete In Place) 132. 000 132. 000
LF 0. 000 0. 00
140. 00000 132. 000 18, 480. 00



CONTI D C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19495A- BI D ESTI MATE RUN 12/ 21/ 2017
PRQIECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 1, 007. 000 1, 007. 000
LF 0. 000 0. 00
175. 00000 1, 007. 000 176, 225. 00
0410 624-29031 30 Inch Drainage Pipe (Cass 9) (Conplete In Place) 60. 000 60. 000
LF 0. 000 0. 00
240. 00000 60. 000 14, 400. 00
0415 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 192. 000 192. 000
LF 0. 000 0. 00
250. 00000 192. 000 48, 000. 00
0420 624-29043 42 Inch Drainage Pipe (Class 9) (Conplete In Place) 88. 000 88. 000
LF 0. 000 0. 00
340. 00000 88. 000 29, 920. 00
0425 624- 29049 48 Inch Drainage Pipe (Oass 9) (Conplete In Place) 208. 000 208. 000
LF 0. 000 0. 00
380. 00000 208. 000 79, 040. 00
0430 625- 00000 Construction Surveyi ng 1. 000 0. 800
LS 0. 200 30, 000. 00
150, 000. 00000 1. 000 150, 000. 00

0435 626-00000 *Mobi | i zati on 1. 000 0.974
LS 0. 026 28, 600. 00
1, 100, 000. 00000 1. 000 1, 100, 000. 00
0440 626- 01000 *Public Information Services 1. 000 0. 900
LS 0. 100 1, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0445 627-00005 *Epoxy Paverent MarKking 207. 000 207. 000
GAL 0. 000 0. 00
130. 00000 207. 000 26, 910. 00
0450 627-00011 *Pavenent Marking Paint (Waterborne) 405. 000 267. 000
GAL 138. 000 10, 488. 00
76. 00000 405. 000 30, 780. 00
0455 630-00000  *Fl aggi ng 8, 795. 000 8, 551. 000
HOUR 244.000 6, 100. 00

25. 00000 8, 795. 000 219, 875. 00



CONTI D C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19495A-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0460 630- 00007 *Traffic Control Inspection 86. 000 80. 000
DAY 6. 000 1, 440. 00
240. 00000 86. 000 20, 640. 00
0465 630-00012 *Traffic Control Managenent 251. 000 237. 000
DAY 14.000 7,420.00
530. 00000 251. 000 133, 030. 00
0470 630- 80341 *Construction Traffic Sign (Panel Size A) 15. 000 13. 500
EACH 1.500 31. 50
21. 00000 15. 000 315. 00
0475 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 45. 000
EACH 5. 000 160. 00
32. 00000 50. 000 1, 600. 00
0480 630-80343 *Construction Traffic Sign (Panel Size O 2. 000 1.800
EACH 0. 200 6. 40
32. 00000 2.000 64. 00
0485 630- 80359 *Portabl e Message Sign Panel 856. 000 856. 000
DAY 0. 000 0. 00
11. 00000 856. 000 9, 416. 00
0490 630-80360  *Drum Channel i zi ng Device 137. 000 123. 300
EACH 13. 700 75. 35
5. 50000 137. 000 753. 50
0495 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 3. 600
EACH 0. 400 6. 40
16. 00000 4.000 64. 00
0500 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 16. 000 14. 400
EACH 1. 600 25.60
16. 00000 16. 000 256. 00
0505 630-80370 Concrete Barrier (Tenporary) 1, 020. 000 918. 000
LF 102. 000 2, 550. 00
25. 00000 1, 020. 000 25, 500. 00
0510 630-80380 *Traffic Cone 115. 000 103. 500
EACH 11. 500 12. 65
1.10000 115. 000 126. 50



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19495A- Bl D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0515 630-85011 *| npact Attenuator (Tenporary) 190. 000 171. 000
DAY 19. 000 1, 007. 00
53. 00000 190. 000 10, 070. 00
0520 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0521 900- 00022 Added Item (Square Yard)/ Geotextile (Roadway) 0. 000 0. 000
(Speci al)
SY 0. 000 0. 00
4. 63000 0. 000 0. 00
0522 606- 02005 End Anchor (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2,530. 00000 0. 000 0. 00
0523 606- 02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2,530. 00000 0. 000 0. 00
0524 900- 00006 Added Item (Dol lar)/ Price Reduction - Aggregate Base -8, 043. 840 0. 000
Couse (O ass 6)
DOL -8, 043. 840 -8,043. 84
1. 00000 -8, 043. 840 -8,043. 84
0525 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0526 900- 00014 Added Item (Lunp Sun)/ Conpensation for Al tered 0. 000 0. 000
Quantities
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0527 900- 00014 Added Item (Lunp Sun)/ Construct Headwal | and W ng 0. 000 0. 000
WalI's Sta 540+83, Lt
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0528 900- 00014 Added Item (Lunp Sum)/ Delineators (Double-Sided) 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0529 613-07000 Pull Box (Spec) Pull Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
926. 92000 0. 000 0. 00



CONTI D C19495A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19495A-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 700-70016 F/ A Fuel Cost Adj ustnent 30, 359. 380 861. 760
FA 29, 497. 620 29, 497. 62
1. 00000 30, 359. 380 30, 359. 38
0531 900- 00022 Added Item (Square Yard)/ Geotextile (Roadway) (C ass 10, 240. 000 0. 000
1) (Special)
SY 10, 240. 000 47,411. 20
4. 63000 10, 240. 000 47,411. 20
0532 606- 02005 End Anchor (Fl ared) 1. 000 0. 000
EACH 1. 000 2,530. 00
2,530. 00000 1. 000 2,530. 00
0533 606- 02003 End Anchor (Nonfl ared) 1. 000 0. 000
EACH 1. 000 2,530. 00
2,530. 00000 1. 000 2,530. 00
0534 900- 00014 Added Item (Lunp Sun)/ Conpensation for Altered 1. 000 0. 000
Quantities
LS 1. 000 4, 069. 55
4, 069. 55000 1. 000 4, 069. 55
0535 700- 70018 F/ A Roadway Snoot hness | ncentive 7,647.760 0. 000
FA 7,647.760 7,647.76
1. 00000 7,647.760 7,647.76
0536 900- 00014 Added Item (Lunp Sun)/ Construct Headwal | and W ng 1. 000 0. 000
wal s Sta 540+83, Lt
LS 1. 000 18, 950. 00
18, 950. 00000 1. 000 18, 950. 00
0537 900- 00014 Added Item (Lunp Sum)/ Delineators (Doubl ed-Sided) 1. 000 0. 000
LS 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0538 613-07000 Pul | Box (Spec) 3. 000 0. 000
EACH 3. 000 2,780.76
926. 92000 3. 000 2,780.76
0540 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 103, 212. 800 0. 000
FA 103, 212. 800 103, 212. 80
1. 00000 103, 212. 800 103, 212. 80
0545 700- 70021 F/ A On- The-Job Trai nee 988. 000 988. 000
HOUR 0. 000 0. 00
1. 00000 988. 000 988. 00



CONTI D C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 19495A- BI D ESTI MATE RUN 12/ 21/ 2017
PRQIECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 700- 70025 F/A Quality Incentive Paynment 8, 038. 030 12, 328. 410
F A -4,290. 380 -4,290. 38
1. 00000 8, 038. 030 8, 038. 03
0555 700- 70595 F/ A DRB On-Demand Conmi ttee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0556 900- 00014 Added Item (Lunp Sum)/ 48 Inch Welded Steel Pipe 1. 000 0. 000
(Fur ni shed)
LS 1.000 46, 920. 00
46, 920. 00000 1. 000 46, 920. 00
0557 900- 00010 Added Item (Hour)/ 48 Inch Wl ded Steel Pipe (Install 591. 000 0. 000
onl
Y HOUR 591. 000 591, 000. 00
1, 000. 00000 591. 000 591, 000. 00
0558 900- 00014 Added Item (Lunp Sum)/ Additional Mobilization (48 Inch 1. 000 0. 000
Wl ded Steel Pipe) (Jacked)
LS 1. 000 37, 000. 00
37, 000. 00000 1. 000 37, 000. 00

CAT 0200 CURRENT AMI  $ 8,342,687.61% 983,761.61$ 8,342,687.61
CAT NOO300 GECHAZARD

0560 211-00136 4 Inch Drilled Hole 600. 000 600. 000
LF 0. 000 0. 00
17. 00000 600. 000 10, 200. 00
0565 420- 00520 Geogrid Pavenent Reinforcenent 17, 744. 000 17, 744. 000
SY 0. 000 0. 00
2. 60000 17, 744. 000 46, 134. 40
0570 503-00048 *Drilled Caisson (48 Inch) 11, 140. 000 11, 140. 000
LF 0. 000 0. 00
340. 00000 11, 140. 000 3,787, 600. 00
0575 506-01020 Ceogri d Rei nforcenent 73, 395. 000 73, 395. 000
SY 0. 000 0. 00
2.30000 73, 395. 000 168, 808. 50
0580 601-03000 *Concrete Oass D 1, 240. 000 1, 240. 000
CY 0. 000 0. 00

320. 00000 1, 240. 000 396, 800. 00



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19495A-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: NHPP0502- 072 ESTI MATE NO 0011 19:11: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 GECHAZARD
0585 602- 00000 *Rei nforcing Steel 150, 195. 000 150, 195. 000
LB 0. 000 0. 00
0. 74000 150, 195. 000 111, 144. 30
0590 603-50003 *3 Inch Plastic Pipe 616. 000 616. 000
LF 0. 000 0. 00
110. 00000 616. 000 67, 760. 00
0591 900-00014 Added |tem (Lunp Sum)/ Coupl ed Shear Pile 1. 000 1. 000
LS 0. 000 0. 00
190, 000. 00000 1. 000 190, 000. 00
CAT 0300 CURRENT AMI $ 4,778,447.20 % 0.00$ 4,778,447.20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0595 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0600 620-00012 Field Laboratory (d ass 2) 1. 000 0. 800
EACH 0. 200 5, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0605 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 82, 000. 00 $ 5, 000. 00 $ 82, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 13,203, 134.81 $

988, 761. 61 $13, 203, 134. 81



